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SubJect: Contract No. 25X1
Reference: Letter Decembsr 30, 1900
Gentlemen:

As requested, enclosed is additional cost data for the subject
eontract. This data is slightly different than that previously
submitted due to an adjustment of the overhead rates for engineer-
ing as well as later actual cost data and estimate to complete.

Your technical representative is aware that| manufactures
contract.,

an additional set of eyepleces on the subjec 'he cost
for the palr to be retalned by is also 1ndicax1

sheet and this has been transferred G0 the appropriate|  23X1
account. The determination of this cost was based on pas 25X 1
experience for instruments of this type which indicates that the
cost for the second instrument is approximately 40% of the total
cost for two instruments.

Although the eyeplieces have been delivered, there are some minor
problems which should be corrected prior to pexforming the operational
evaluation. The costs assoclated with these corrections | 25k
are also indicated in the attached sheet and cover the followlng
effort: ‘

A. Disassemble two eyepleces.
B. Remove one lower pechan prism assembly.

1. Grind part of prism to eliminate vignetiing
{if thia does not correct problem, the prism
assembly must be disassembled, realigned and
reassembled).

2. Reaasemble, align and cement prism in mount.
C. Remove two upper pechan prism assemblles.
1. Grind assembllies apart,

2. Make sample apertures and test to determlne . . .. ..o
corract one. : fp ey T Ay :
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. 3. Make two of the desired apertures.
4., Reassemble prisms with new apertures.
5. Reassemble prisms in mounting brackets,
align and cement. (In the past thls has been
a repetitive operation.)
D, Clean all optical componenﬁs.
.. Reassemble eyepieces.
F. Perform final inspection.
This work can be completed three to four weeks after your approval
to proceed. Therefore, the contract completion date must also be
ad justed accordingly.

Your prompt conslderation of this request will be appreciated.

|_\LALh truis yonna 55X1
25X1

Head, Photogrammetric
EAC, Contracts Section

¢cetr Ed D.
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